
Capital Improvement Program
Design Performance Metrics FY 2019 FY 2018

Number of Projects in Design 50 50
Avg. # of Projects per Project Manager 5.6 6.3
Total Project Value in Design $26,221,000 $23,968,000
Avg Value of Projects per Project Manager $3,277,625 $2,996,000
Projects on Schedule from Previous Qtr 40 36
Projects Behind Schedule from Previous Qtr 10 14
% On Schedule 80% 72%
# of Previous FY Projects Not Started  3 5
$ Value of Previous FY  Projects Not Started  $1,610,000 $1,530,000
Completed Master Plans & Studies  4 3

Construction Performance Metrics FY 2019 FY 2018
Number of Projects in Construction 12 7
Avg. # of Projects per PM 1.5 0.9
Total Project Value in Construction $31,375,000 $29,550,000
Avg Value of Projects per PM $3,921,875 $3,693,750
Projects on Schedule from Previous Qtr 10 7
% on Schedule  71% 100%
Completed Construction Projects in Closeout 2 3

Projects Complete and Closed 10 6
Avg % Spent Over Original Contract Amount 4% 9%
Avg % Contract Increase (w/contingency) 3% 5%
% Completed on Time 100% 89%

Engineering Services for Land Development

FY 2019 YTD FY 2018 FY 2019 YTD FY 2018 FY 2019 YTD FY 2018
Average Review (Days) 32.1 25.7 21.7 19.3 12 9.8
% Reviews Meeting Goal 30% 12% 38% 10% 78% 47%
Total Projects Completing Review & Approved 39 26 35 24 46 44
Number of Projects Reviewed 50 46 49 40 77 66
Avg Number of Reviews per Project 2.9 2.8 3.0 3.3 3.2 3.6
Avg. Cycle Time (initial submittal to approval) 163 122 140 115 145 115
Development Meetings Attended

Inspection Services for  Public Infrastructure
Engineering Inspections Services FY 2019 YTD FY 2018

Total Number of Projects inspected 70 60
Avg Number of projects per inspector 14 12.0

CIP Projects 20 14
Development Projects (PICP) 50 46
Total ROW Inspections 363 401

Acquisition Services
Engineering Acquisition Services FY 2019 YTD FY 2018

ROW Purchases Acquired 8 19
Easements acquired 95 42
Temporary Licenses and Right of Entry's acquired 152 92
Current Projects with Acquisition 30 30

Communications  

Engineering Communications FY 2019 YTD FY 2018
Public Meetings 7 15
Press Releases  9 14
Project Progress Mailouts/Notifications 7 9

Performance Metrics By Permit Type Watershed  Protection Plan Public Improvement  Site Development Permit
Initial Review Goal = 25 Days Initial Review Goal = 20 Days Initial Review Goal = 15 Days

Engineering & Capital Improvements 
Department Progress Report

Oct 1st, 2019

465 Meetings ‐ FY 2019 YTD 374 Meetings ‐ FY 2018

Key Milestones
• Completed and Closed Out: N. LBJ WW 

Main/Oakridge Lift Station, Reclaimed Water System 
Expansion, City Park Biofiltration Pond, Railroad 
Chicane at Hopkins, Primrose Way Water, Sessom 
Water Main Repair, Cheatham Street Water Line Bore, 
Sessom Bike/Ped Project, McKie and Lee Water Imps , 
Rio Vista Archeological Mitigation

• Completed the Transportation Master Plan, Stormwater 
Technical Manual,  Wastewater System Planning and 
Purgatory Storm System Model  

• Completed Construction on  Aquarena Springs Water 
Line Repair

• Started Construction of Cottonwood Creek 24 in 
Waterline, Airport - Hanger Development, Primrose Way 
Water Line, Posey Rd. Bridge Utilities, Travis St. 
Drainage Outfall, Bishop Sidewalk, SSES EARZ 
Repairs, Reclaimed Water Elevated Storage Tank and 
Mill St. Reconstruction

• Started Design on 15 Projects

Department Initiatives:
• Atlas 14 Implementation 
• Completed the Flood Prepareness Manual
• Received CDBG Hazard Mitigation Funding  Guidance
• Updates to SMTX Code, Water Design Criteria Manual 

and Construction Notes for CIP Projects
• Risk Ananlysis implemented and City Owned Property Map 

created  within GIS
• Change in Permit Processing to  Reflect a Batch Process
• Underway on analysis for: revisions to pavement design 

standards
• As Built Processing Transferred Over to Public Services
• Multiple Workshops and Presentations on Atlas 14, 

Stormwater Utility, Long term Blanco Flood Mitigation, 
Transportation Master Plan Prioritization, Vision Zero, 

• Added Habitat Conservation Manager Melani Howard and 
Hired CDBG-HUD Senior Engineer Jacque Thomas 
and Real Estate Specialist Brandon Tomasini

• Kirk Abbott became Certified in Asset Management and 
John Espinoza was elected as the Texas Floodplain 

12/17/2019



ID Proj # Project Name Start Finish PM

93 489 2015 FEMA Update Mon 4/7/14 Fri 7/31/20 Richard Reynosa
1 489 Preliminary Phase Mon 4/7/14 Fri 9/25/15 Richard Reynosa

13 489 Design Phase Sat 9/26/15 Fri 7/31/20 Richard Reynosa
87 Development PICPs Sun 10/1/17 Tue 11/3/20 Richard Reynosa
1 Whisper PICP Sun 10/1/17 Thu 12/19/19 Richard Reynosa
2 Whisper SFR Phase 1 Mon 2/11/19 Sun 4/5/20 Richard Reynosa
3 View on the Square Mon 3/25/19 Thu 12/19/19 Richard Reynosa
4 Cheatham St Flats PICP Mon 4/15/19 Fri 10/11/19 Richard Reynosa
5 Hays County Public Safety Building Mon 4/29/19 Fri 10/25/19 Richard Reynosa
6 Concho Commons Wed 5/1/19 Sat 1/25/20 Richard Reynosa
7 Investcor Memory Care Wed 5/1/19 Thu 12/26/19 Richard Reynosa
8 1433 N IH 35 PICP Sat 6/1/19 Fri 12/27/19 Richard Reynosa
9 Kissing Tree 5B Villas Section1 Sat 6/1/19 Thu 3/26/20 Richard Reynosa

10 Trace El Rio Street Sat 6/1/19 Thu 3/26/20 Richard Reynosa
11 Rattler Road Center Mon 6/3/19 Sun 12/29/19 Richard Reynosa
12 Civic Center Loop Wastewater Mon 7/1/19 Sun 1/26/20 Richard Reynosa
13 116 Holland St Mon 7/1/19 Thu 11/28/19 Richard Reynosa
14 Cottonwood Creek Phase 3 - 

Monterrey Oak Ext
Mon 7/1/19 Fri 12/27/19 Richard Reynosa

15 Millbrook Park 1B Mon 7/1/19 Tue 2/25/20 Richard Reynosa
16 Blanco Vista Tract K-2A Mon 7/1/19 Fri 12/27/19 Richard Reynosa
17 Kissing Tree Phase 2A Mon 7/1/19 Wed 11/27/19 Richard Reynosa
18 Sunset Oaks Section 1, Phase 1 Mon 7/1/19 Sat 4/25/20 Richard Reynosa
19 Blanco Vista Tract M-1 Mon 7/1/19 Fri 12/27/19 Richard Reynosa
20 Trace WW Ext Mon 7/1/19 Wed 11/27/19 Richard Reynosa
21 La Cima Phase 2 Section 1 Mon 8/19/19 Mon 7/13/20 Richard Reynosa
22 Cottonwood Creek Phase 3 Section 

4
Mon 10/28/19 Fri 4/24/20 Richard Reynosa

24 Hunter Road Traffic Signal - Kissing
Tree

Mon 11/11/19 Wed 4/8/20 Richard Reynosa

26 Mulberry Meadows RV Resort Mon 11/11/19 Sun 6/7/20 Richard Reynosa
28 Park 22 PICP Mon 11/11/19 Sat 2/8/20 Richard Reynosa
23 Cottonwood Creek Phase 3 Section 

8
Mon 11/18/19 Sun 6/14/20 Richard Reynosa

25 Cottonwood Creek Phase 3 Section 
5

Mon 11/18/19 Fri 5/15/20 Richard Reynosa

27 Halcyon Tapestry Living Mon 11/25/19 Mon 3/23/20 Richard Reynosa
29 Gas Lamp - Centerpark Unit 1 Mon 12/9/19 Fri 6/5/20 Richard Reynosa
30 Sunset Oaks Section 3, Phase 1 Mon 12/16/19 Tue 8/11/20 Richard Reynosa
31 Toyota Waterline Extension Mon 1/6/20 Mon 5/4/20 Richard Reynosa
32 Kissing Tree Phase 3E Mon 1/13/20 Sun 8/9/20 Richard Reynosa
33 Sunset Oaks Section 2, Phase 1 Mon 1/13/20 Tue 9/8/20 Richard Reynosa
34 La Cima Phase 2 Section B Mon 1/13/20 Tue 9/8/20 Richard Reynosa
35 Kissing Tree Phase 4B Mon 1/13/20 Tue 9/8/20 Richard Reynosa
36 Cheddar's Scratch Kitchen Mon 1/13/20 Tue 9/8/20 Richard Reynosa
38 Municipal Airport Mon 1/27/20 Sun 8/23/20 Richard Reynosa
37 Northgate Center Mon 2/3/20 Fri 7/31/20 Richard Reynosa
39 Sunset Oaks Section 3, Phase 2 Mon 2/10/20 Tue 10/6/20 Richard Reynosa
40 Gateway Flex PICP Mon 2/10/20 Tue 10/6/20 Richard Reynosa
41 Blanco Vista Tract O Mon 3/9/20 Tue 11/3/20 Richard Reynosa
48 685 Purgatory Storm System Model Thu 10/12/17 Sun 12/8/19 John Espinoza
1 685 Professional Services Contract Thu 10/12/17 Thu 12/21/17 John Espinoza
5 685 Storm Drain Study Fri 12/22/17 Sun 12/8/19 John Espinoza

36 FY140 Stormwater Utility Rate Study Mon 1/8/18 Mon 1/6/20 John Espinoza
1 FY140 Preliminary Phase Mon 1/8/18 Thu 2/8/18 John Espinoza
5 FY140 Analysis Phase Fri 2/9/18 Mon 1/6/20 John Espinoza

54 644 Sunset Acres Subdivision Study Mon 7/3/17 Wed 10/30/19 Rohit Vij
1 644 Preliminary Phase Mon 7/3/17 Thu 4/5/18 Rohit Vij

14 644 Design Phase Fri 4/6/18 Wed 10/30/19 Rohit Vij
39 635 Flood Emergency Warning System Wed 1/3/18 Fri 9/4/20 John Espinoza
1 635 Preliminary Phase Wed 1/3/18 Tue 4/17/18 John Espinoza

13 635 Design Phase Wed 4/25/18 Fri 9/4/20 John Espinoza
85 557 CM Allen Sat 1/2/16 Thu 2/6/20 Greg Schwarz
1 557 Design Phase Sat 1/2/16 Tue 5/8/18 Greg Schwarz

40 557 Utility Relocation Wed 8/31/16 Mon 4/30/18 Greg Schwarz
63 557 Bid Phase Wed 5/9/18 Thu 7/19/18 Greg Schwarz
73 557 Construction Phase Fri 7/20/18 Wed 12/4/19 Greg Schwarz
75 557 Closeout Phase Thu 12/5/19 Thu 2/6/20 Greg Schwarz
81 597 Coers Drive Imps Tue 7/14/15 Sun 9/13/20 Shaun Condor
1 597 Preliminary Phase Tue 7/14/15 Thu 3/10/16 Shaun Condor

13 597 Design Phase Fri 3/11/16 Sat 3/17/18 Shaun Condor
59 597 Utility Relocation Sat 7/9/16 Tue 4/10/18 Shaun Condor
75 597 Bid Phase Sun 3/18/18 Sun 8/5/18 Shaun Condor
85 597 Construction Phase Mon 8/6/18 Thu 4/16/20 Shaun Condor
87 597 Closeout Phase Fri 4/17/20 Sun 9/13/20 Shaun Condor
99 281 Victory Gardens Subdivision Mon 3/25/13 Sun 3/7/21 Rey Garcia
1 281 Design Phase Mon 3/25/13 Sat 2/10/18 Rey Garcia

23 281 Bid Phase (Subdivision) Sun 2/11/18 Sun 8/5/18 Rey Garcia
32 281 Construction Mon 8/6/18 Tue 9/8/20 Rey Garcia
35 281 Closeout Phase Wed 9/9/20 Sun 3/7/21 Rey Garcia
83 587 Bishop Sidewalk Thu 10/1/15 Thu 8/26/21 Shaun Condor
1 587 Preliminary Phase Thu 10/1/15 Sun 1/3/16 Shaun Condor

13 587 Design Phase Mon 11/23/15 Tue 5/1/18 Shaun Condor
71 587 Utility Relocation Sat 7/9/16 Tue 5/15/18 Shaun Condor
93 587 Bid Phase Wed 5/2/18 Sun 9/30/18 Shaun Condor
103 587 Construction Phase Mon 10/1/18 Mon 3/29/21 Shaun Condor
107 587 Closeout Phase Tue 3/30/21 Thu 8/26/21 Shaun Condor
95 207 SSES EARZ Repairs Mon 1/2/12 Mon 6/22/20 Kirk Abbott
1 207 Preliminary Phase Mon 1/2/12 Thu 6/5/14 Kirk Abbott

13 207 Design Phase Thu 8/27/15 Fri 6/22/18 Kirk Abbott
50 207 Bid Phase Mon 6/25/18 Mon 10/1/18 Kirk Abbott
60 207 Construction Phase Tue 10/2/18 Wed 11/13/19 Kirk Abbott
62 207 Closeout Phase Thu 11/14/19 Mon 6/22/20 Kirk Abbott
60 112 Airport Master Plan Thu 3/30/17 Tue 3/24/20 Kirk Abbott
1 112 Preliminary Phase Thu 3/30/17 Fri 10/5/18 Kirk Abbott

12 112 Design Phase Sat 10/6/18 Mon 2/3/20 Kirk Abbott
25 112 Close Out Tue 2/4/20 Tue 3/24/20 Kirk Abbott

2015 FEMA Update

Development PICPs
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Purgatory Storm System Model

Stormwater Utility Rate Study

Sunset Acres Subdivision Study

Flood Emergency Warning System

CM Allen

Coers Drive Imps

Victory Gardens Subdivision

Bishop Sidewalk

SSES EARZ Repairs

Airport Master Plan
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ID Proj # Project Name Start Finish PM

56 482 Reclaimed Water Elevated Storage T Wed 6/28/17 Fri 11/15/19 Rey Garcia
1 482 Design Phase Wed 6/28/17 Sat 4/28/18 Rey Garcia
4 482 Bid Phase Sun 4/29/18 Sat 10/6/18 Rey Garcia
12 482 Construction Phase Sun 10/7/18 Fri 10/4/19 Rey Garcia
15 482 Closeout Phase Mon 9/2/19 Fri 11/15/19 Rey Garcia
84 539 Mill Street Fri 4/17/15 Tue 3/17/20 Rohit Vij
1 539 Preliminary Phase Fri 4/17/15 Fri 1/8/16 Rohit Vij
13 539 Design Phase Sat 1/9/16 Fri 9/14/18 Rohit Vij
43 539 Utility Relocation Wed 10/4/17 Sat 8/18/18 Rohit Vij
49 539 Bid Phase Sun 8/19/18 Thu 12/20/18 Rohit Vij
59 539 Construction Phase Fri 12/21/18 Fri 11/15/19 Rohit Vij
61 539 Closeout Phase Sat 11/16/19 Tue 3/17/20 Rohit Vij
86 535 Posey Road Bridge Utilities Mon 2/22/16 Wed 8/19/20 Rohit Vij
1 535 Design Phase Mon 2/22/16 Thu 5/10/18 Rohit Vij
26 535 Bid Phase Fri 5/11/18 Tue 1/22/19 Rohit Vij
36 535 Construction Phase Wed 1/23/19 Fri 6/5/20 Rohit Vij
39 535 Closeout Phase Sat 6/6/20 Wed 8/19/20 Rohit Vij
72 628 Travis St Heritage Drainage Outfall Mon 8/1/16 Fri 4/17/20 Richard Reynosa
1 628 Design Phase Mon 8/1/16 Thu 9/20/18 Richard Reynosa
58 628 Bid Phase Fri 9/21/18 Mon 3/4/19 Richard Reynosa
68 628 Construction Phase Tue 3/5/19 Tue 11/19/19 Richard Reynosa
70 628 Closeout Phase Wed 11/20/19 Fri 4/17/20 Richard Reynosa
34 636 Aquarena Sp Waterline Repair Mon 2/5/18 Thu 10/17/19 Kirk Abbott
1 636 Preliminary Phase Mon 2/5/18 Wed 5/30/18 Kirk Abbott
12 636 Design Phase Fri 6/1/18 Wed 1/30/19 Kirk Abbott
39 636 Bid Phase -Council Award via BuyBo Thu 1/31/19 Mon 5/13/19 Kirk Abbott
50 636 Construction Phase Tue 5/14/19 Sat 8/3/19 Kirk Abbott
52 636 Closeout Phase Sun 8/4/19 Thu 10/17/19 Kirk Abbott
96 18 Cottonwood Creek 24-in Waterline Thu 11/1/12 Sun 9/13/20 Richard Reynosa
1 18 RFQ Thu 11/1/12 Fri 1/17/14 Richard Reynosa
11 18 Design Phase Sat 1/18/14 Sun 2/17/19 Richard Reynosa
42 18 Bid Phase Mon 2/18/19 Sun 7/21/19 Richard Reynosa
51 18 Construction Phase Mon 7/22/19 Sun 2/16/20 Richard Reynosa
53 18 Closeout Phase Mon 2/17/20 Sun 9/13/20 Richard Reynosa
58 9 Airport - Hanger Development Tue 7/21/15 Sun 5/31/20 Kirk Abbott
1 9 Preliminary Phase Tue 7/21/15 Fri 9/29/17 Kirk Abbott
12 9 Design Phase Fri 9/29/17 Fri 2/1/19 Kirk Abbott
22 9 Bid Phase - TxDOT Sat 2/2/19 Mon 8/5/19 Kirk Abbott
31 9 Construction Phase Tue 8/6/19 Sat 2/1/20 Kirk Abbott
33 9 Closeout Phase Sun 2/2/20 Sun 5/31/20 Kirk Abbott
55 482 Reclaimed Water Pump Station Upgr Wed 6/28/17 Sun 6/28/20 Rey Garcia
1 482 Design Phase Wed 6/28/17 Sat 4/13/19 Rey Garcia
5 482 Bid Phase Sun 4/14/19 Thu 10/17/19 Rey Garcia
14 482 Construction Phase Fri 10/18/19 Tue 4/14/20 Rey Garcia
16 482 Closeout Phase Wed 4/15/20 Sun 6/28/20 Rey Garcia
26 638 Surface Water Treatment Plant 

Short Term Imps
Wed 12/6/17 Mon 3/16/20 John Espinoza

1 638 Preliminary Phase Wed 12/6/17 Tue 12/19/17 John Espinoza
4 638 Design Phase Wed 12/20/17 Wed 4/10/19 John Espinoza
15 638 Bid Phase Thu 4/11/19 Wed 11/6/19 John Espinoza
26 638 Construction Phase Thu 11/7/19 Sat 1/18/20 John Espinoza
28 638 Closeout Phase Sun 1/19/20 Mon 3/16/20 John Espinoza
10 741 ARWA Delivery Imp schedule Fri 2/1/19 Tue 6/15/21 Laurie Moyer
1 741 Water Master Plan Update Fri 2/1/19 Mon 9/9/19 Laurie Moyer
8 741 Preliminary Engineering Fri 2/1/19 Mon 6/10/19 Laurie Moyer
14 741 Final Design Mon 6/3/19 Fri 11/29/19 Laurie Moyer
19 741 Bidding Phase Wed 1/1/20 Tue 3/31/20 Laurie Moyer
21 741 Construction Phase Wed 4/1/20 Tue 6/15/21 Laurie Moyer
80 166 Red Sky Water Imps Fri 9/1/17 Thu 12/3/20 Shaun Condor
1 166 Preliminary Phase Fri 9/1/17 Thu 7/5/18 Shaun Condor
13 166 Design Phase Wed 4/4/18 Sat 9/14/19 Shaun Condor
64 166 Bid Phase Sun 9/15/19 Mon 1/13/20 Shaun Condor
74 166 Construction Phase Tue 1/14/20 Mon 7/6/20 Shaun Condor
76 166 Closeout Phase Tue 7/7/20 Thu 12/3/20 Shaun Condor
46 27 Blanco River WL Bore Imps Mon 8/17/15 Fri 1/15/21 Kirk Abbott
1 27 Preliminary Phase Mon 8/17/15 Tue 2/9/16 Kirk Abbott
14 27 Design Phase Wed 2/10/16 Sat 2/1/20 Kirk Abbott
56 27 Bid Phase Sun 11/3/19 Tue 3/3/20 Kirk Abbott
67 27 Construction Phase Wed 3/4/20 Tue 8/18/20 Kirk Abbott
69 27 Closeout Phase Wed 8/19/20 Fri 1/15/21 Kirk Abbott
97 90 Hopkins Bishop to Moore Thu 5/1/14 Sun 2/20/22 Richard Reynosa
1 90 Preliminary Phase Thu 5/1/14 Sun 3/29/15 Richard Reynosa
13 90 Design Phase Sat 1/17/15 Fri 10/4/19 Richard Reynosa

123 90 Bid Phase Sat 10/5/19 Sat 3/7/20 Richard Reynosa
134 90 Construction Phase Sun 3/8/20 Thu 9/23/21 Richard Reynosa
136 90 Closeout Phase Fri 9/24/21 Sun 2/20/22 Richard Reynosa
89 255 William Pettus Drainage Mon 5/15/17 Mon 9/21/20 Greg Schwarz
1 255 Preliminary Phase Mon 5/15/17 Sun 9/3/17 Greg Schwarz
13 255 Design Phase Mon 9/4/17 Fri 11/30/18 Greg Schwarz
37 255 Bid Phase Wed 1/15/20 Thu 4/9/20 Greg Schwarz
47 255 Construction Phase Fri 4/10/20 Wed 7/8/20 Greg Schwarz
49 255 Closeout Phase Thu 7/9/20 Mon 9/21/20 Greg Schwarz
23 477 Guadalupe Street Imps Grove to 

University Ph 1
Mon 12/4/17 Mon 12/7/20 Rohit Vij

1 477 Preliminary Phase Mon 12/4/17 Tue 6/12/18 Rohit Vij
12 477 Design Phase Wed 6/13/18 Fri 2/14/20 Rohit Vij
62 477 Bid Phase Thu 12/12/19 Sat 4/11/20 Rohit Vij
72 477 Construction Phase Sun 4/12/20 Fri 7/10/20 Rohit Vij
74 477 Closeout Phase Sat 7/11/20 Mon 12/7/20 Rohit Vij
53 634 WW Drive Hunter Rd Intersection Im Mon 3/6/17 Sun 8/16/20 Rohit Vij
1 634 Preliminary Phase Mon 3/6/17 Thu 9/14/17 Rohit Vij
14 634 Design Phase Fri 9/15/17 Thu 1/16/20 Rohit Vij
91 634 Bid Phase Fri 1/17/20 Thu 4/23/20 Rohit Vij

101 634 Construction Phase Fri 4/24/20 Mon 6/22/20 Rohit Vij
103 634 Closeout Phase Tue 6/23/20 Sun 8/16/20 Rohit Vij
15 207 SSES - Analysis, Study Mon 1/13/20 Sat 8/6/22 Kirk Abbott

Reclaimed Water Elevated Storage Tank

Mill Street

Posey Road Bridge Utilities

Travis St Heritage Drainage Outfall

Aquarena Sp Waterline Repair

Cottonwood Creek 24-in Waterline

Airport - Hanger Development

Reclaimed Water Pump Station Upgrades

Surface Water Treatment Plant Short Term Imps

ARWA Delivery Imp schedule

Red Sky Water Imps

Blanco River WL Bore Imps

Hopkins Bishop to Moore

William Pettus Drainage

Guadalupe Street Imps Grove to University Ph 1

WW Drive Hunter Rd Intersection Imp

SSES - Analysis, Study
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ID Proj # Project Name Start Finish PM

1 207 Preliminary Phase Mon 1/13/20 Mon 5/11/20 Kirk Abbott
13 207 Design Phase Tue 5/12/20 Wed 3/9/22 Kirk Abbott
33 207 Closeout Phase Thu 3/10/22 Sat 8/6/22 Kirk Abbott
92 111 Main Lift Station Force Main Thu 2/21/19 Sun 6/6/21 Rey Garcia
1 111 Design Phase Thu 2/21/19 Sat 1/25/20 Rey Garcia

13 111 Bid Phase Sun 1/26/20 Tue 5/12/20 Rey Garcia
21 111 Construction Phase Wed 5/13/20 Thu 1/7/21 Rey Garcia
23 111 Closeout Phase Fri 1/8/21 Sun 6/6/21 Rey Garcia
3 743 Rio Vista Falls Stablization Fri 9/27/19 Sat 9/26/20 Greg Schwarz
1 743 Preliminary Phase Fri 9/27/19 Thu 12/5/19 Greg Schwarz
8 743 Design Phase Mon 10/7/19 Sun 4/19/20 Greg Schwarz

37 743 Bid Phase Fri 2/14/20 Thu 5/14/20 Greg Schwarz
48 743 Construction Phase Fri 5/15/20 Mon 7/13/20 Greg Schwarz
50 743 Closeout Phase Tue 7/14/20 Sat 9/26/20 Greg Schwarz
98 109 Loop 82 Overpass Intersection Tue 10/1/19 Wed 9/16/20 Rey Garcia
1 109 Design Tue 10/1/19 Tue 3/3/20 Rey Garcia
5 109 Advertising and Bidding Wed 3/4/20 Tue 5/26/20 Rey Garcia
7 109 Construction Wed 5/27/20 Tue 8/18/20 Rey Garcia
9 109 Closeout Phase Wed 8/19/20 Wed 9/16/20 Rey Garcia

52 711 Asset Management System Develop Mon 9/2/19 Sun 7/18/21 Kirk Abbott
1 711 Preliminary Phase Mon 9/2/19 Tue 6/23/20 Kirk Abbott

20 711 Design Phase Wed 6/24/20 Fri 6/18/21 Kirk Abbott
30 711 Closeout Phase Sat 6/19/21 Sun 7/18/21 Kirk Abbott
57 406 River Road Pavement and Bank 

Stabilization
Mon 9/1/14 Fri 2/5/21 Rey Garcia

1 406 Preliminary Phase Mon 9/1/14 Thu 11/12/15 Rey Garcia
13 406 Design Phase Thu 9/14/17 Mon 12/16/19 Rey Garcia
17 406 Bid Phase Tue 12/17/19 Thu 6/25/20 Rey Garcia
25 406 Construction Phase Thu 6/25/20 Fri 10/23/20 Rey Garcia
27 406 Closeout Phase Sat 10/24/20 Fri 2/5/21 Rey Garcia
47 643 Lift Station 28 Rehab - Hills of Hays Mon 11/5/18 Wed 2/10/21 Kirk Abbott
1 643 Preliminary Phase Mon 11/5/18 Fri 7/12/19 Kirk Abbott

13 643 Design Phase Sat 7/13/19 Sat 2/29/20 Kirk Abbott
28 643 Bid Phase Sun 3/1/20 Wed 7/1/20 Kirk Abbott
39 643 Construction Phase Thu 7/2/20 Thu 10/29/20 Kirk Abbott
41 643 Closeout Phase Fri 10/30/20 Wed 2/10/21 Kirk Abbott
63 105 Leah Drive Tue 1/10/17 Tue 6/8/21 Rohit Vij
1 105 Preliminary Phase Tue 1/10/17 Sat 3/30/19 Rohit Vij

21 105 Design Phase Sun 3/31/19 Tue 3/10/20 Rohit Vij
88 105 Utility Relocation Sun 8/25/19 Tue 11/26/19 Rohit Vij
94 105 Bid Phase Wed 3/11/20 Mon 7/13/20 Rohit Vij
104 105 Construction Phase Tue 7/14/20 Sat 1/9/21 Rohit Vij
106 105 Closeout Phase Sun 1/10/21 Tue 6/8/21 Rohit Vij
66 524 Airport - Taxiway System, Ramp 

Rehab, Drainage MP
Mon 5/22/17 Mon 12/27/21 Kirk Abbott

1 524 Preliminary Phase Mon 5/22/17 Tue 10/30/18 Kirk Abbott
13 524 Design Phase Wed 10/31/18 Mon 3/30/20 Kirk Abbott
37 524 Bid Phase - TxDOT Procurement 

Process. Assumes Discret. Fund 
Award

Tue 3/31/20 Tue 8/4/20 Kirk Abbott

47 524 Construction (Phase 1) Wed 8/5/20 Fri 7/30/21 Kirk Abbott
50 524 Closeout Phase Mon 2/1/21 Mon 12/27/21 Kirk Abbott
90 546 West Purgatory Creek 18 in WW Mon 4/1/19 Tue 1/11/22 Rey Garcia
1 546 Design Phase Mon 4/1/19 Sat 3/28/20 Rey Garcia

32 546 Bid Phase Sun 3/29/20 Wed 8/19/20 Rey Garcia
43 546 Construction Phase Thu 8/20/20 Sat 8/14/21 Rey Garcia
45 546 Closeout Phase Sun 8/15/21 Tue 1/11/22 Rey Garcia
67 36 Uhland Road Improvements Tue 11/15/16 Sun 6/26/22 Jacque Thomas
1 36 Preliminary Phase Tue 11/15/16 Fri 9/8/17 Jacque Thomas

14 36 Design Phase Mon 9/25/17 Tue 5/5/20 Jacque Thomas
83 36 Utility Relocations Wed 3/7/18 Sun 10/4/20 Jacque Thomas
110 36 Bid Phase Wed 5/6/20 Fri 9/4/20 Jacque Thomas
121 36 Construction Phase Sat 9/5/20 Sat 2/26/22 Jacque Thomas
128 36 Closeout Phase Sun 2/27/22 Sun 6/26/22 Jacque Thomas
91 480 Hopkins Sidewalk Widening CM 

Allen to Thorpe
Mon 11/10/14 Fri 9/17/21 Shaun Condor

1 480 Preliminary Phase Mon 11/10/14 Thu 1/18/18 Shaun Condor
39 480 Design Phase Fri 1/5/18 Sat 4/18/20 Shaun Condor
75 480 Bid Phase Sun 4/19/20 Sat 9/12/20 Shaun Condor
86 480 Utility Relocation Fri 4/5/19 Sun 5/5/19 Shaun Condor
89 480 Construction Phase Sun 9/13/20 Tue 4/20/21 Shaun Condor
91 480 Closeout Phase Wed 4/21/21 Fri 9/17/21 Shaun Condor
33 425 Care Inn LS 5 Rehab Mon 11/5/18 Tue 3/2/21 Kirk Abbott
1 425 Preliminary Phase Mon 11/5/18 Fri 7/12/19 Kirk Abbott

13 425 Design Phase Sat 7/13/19 Wed 5/13/20 Kirk Abbott
26 425 Bid Phase Thu 5/14/20 Sat 9/19/20 Kirk Abbott
37 425 Construction Phase Sun 9/20/20 Wed 11/18/20 Kirk Abbott
39 425 Closeout Phase Thu 11/19/20 Tue 3/2/21 Kirk Abbott
45 430 Staples Road 12in Water Fri 11/17/17 Sun 6/20/21 Shaun Condor
1 430 Preliminary Phase Fri 11/17/17 Tue 5/29/18 Shaun Condor

13 430 Design Phase Wed 5/30/18 Sun 5/31/20 Shaun Condor
39 430 Bid Phase Sun 5/31/20 Wed 9/23/20 Shaun Condor
48 430 Construction Phase Thu 9/24/20 Thu 1/21/21 Shaun Condor
50 430 Closeout Phase Fri 1/22/21 Sun 6/20/21 Shaun Condor
30 142 Old Bastrop Water (Rattler to Center Fri 11/17/17 Sat 12/25/21 Shaun Condor
1 142 Preliminary Phase Fri 11/17/17 Mon 4/30/18 Shaun Condor

13 142 Design Phase Tue 5/1/18 Tue 7/21/20 Shaun Condor
60 142 Bid Phase Wed 7/22/20 Mon 10/26/20 Shaun Condor
68 142 Construction Phase Tue 10/27/20 Wed 7/28/21 Shaun Condor
70 142 Closeout Phase Thu 7/29/21 Sat 12/25/21 Shaun Condor
88 419 Sessom Drainage Imps at Academy Sun 3/27/16 Sat 9/25/21 Rohit Vij
1 419 Preliminary Phase Sun 3/27/16 Sun 6/4/17 Rohit Vij

11 419 Design Phase Mon 6/5/17 Mon 6/29/20 Rohit Vij
70 419 Bid Phase Tue 6/30/20 Fri 10/30/20 Rohit Vij
79 419 Construction Phase Sat 10/31/20 Tue 7/27/21 Rohit Vij
81 419 Closeout Phase Wed 7/28/21 Sat 9/25/21 Rohit Vij
41 681 Hills of Hays Drainage Mon 11/16/09 Wed 12/22/21 John Espinoza

Main Lift Station Force Main

Rio Vista Falls Stablization

Loop 82 Overpass Intersection

Asset Management System Development

River Road Pavement and Bank Stabilization

Lift Station 28 Rehab - Hills of Hays

Leah Drive

Airport - Taxiway System, Ramp Rehab, Drainage MP

West Purgatory Creek 18 in WW

Uhland Road Improvements

Hopkins Sidewalk Widening CM Allen to Thorpe

Care Inn LS 5 Rehab

Staples Road 12in Water

Old Bastrop Water (Rattler to Centerpoint)

Sessom Drainage Imps at Academy

Hills of Hays Drainage
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1 681 Preliminary Phase Mon 2/19/18 Mon 7/9/18 John Espinoza
13 681 Design Phase Mon 11/16/09 Wed 6/10/20 John Espinoza
73 681 Utility Relocation Mon 11/16/09 Sat 11/7/20 John Espinoza
104 681 Bid Phase Thu 6/11/20 Sun 11/22/20 John Espinoza
115 681 Construction Phase Mon 11/23/20 Sat 9/18/21 John Espinoza
117 681 Closeout Phase Sun 9/19/21 Wed 12/22/21 John Espinoza
74 505 IH 35S Water Improvements � 

Clovis South across Creek
Wed 3/20/19 Thu 9/9/21 Greg Schwarz

1 505 Preliminary Phase Wed 3/20/19 Thu 12/5/19 Greg Schwarz
13 505 Design Phase Fri 12/6/19 Fri 7/24/20 Greg Schwarz
62 505 Bid Phase Sat 7/25/20 Thu 11/26/20 Greg Schwarz
72 505 Construction Phase Fri 11/27/20 Sun 7/4/21 Greg Schwarz
74 505 Closeout Phase Mon 7/5/21 Thu 9/9/21 Greg Schwarz
49 642 Lift Station 14 Rehab - River Rd. Tue 11/5/19 Wed 6/9/21 Kirk Abbott
1 642 Preliminary Phase Tue 11/5/19 Thu 5/14/20 Kirk Abbott

11 642 Design Phase Fri 5/15/20 Tue 9/1/20 Kirk Abbott
19 642 Bid Phase (possibly just Buyboard) Wed 9/2/20 Sun 12/27/20 Kirk Abbott
30 642 Construction Phase Mon 12/28/20 Thu 2/25/21 Kirk Abbott
32 642 Closeout Phase Fri 2/26/21 Wed 6/9/21 Kirk Abbott
75 582 E Aquarena Springs Drive Reconstru Mon 5/8/17 Tue 11/23/21 Rohit Vij
1 582 Preliminary Phase Mon 5/8/17 Thu 12/20/18 Rohit Vij

13 582 Design Phase Fri 12/21/18 Wed 7/1/20 Rohit Vij
107 582 Utility Relocation Sat 12/14/19 Sun 12/13/20 Rohit Vij
135 582 Bid Phase Thu 7/2/20 Mon 12/28/20 Rohit Vij
145 582 Construction Phase Tue 12/29/20 Sat 6/26/21 Rohit Vij
147 582 Closeout Phase Sun 6/27/21 Tue 11/23/21 Rohit Vij
69 521 Sessom Creek Bank Stabilization & 

WW from NLBJ to Canyon Road
Fri 1/6/17 Thu 3/3/22 Shaun Condor

1 521 Preliminary Phase Fri 1/6/17 Mon 9/4/17 Shaun Condor
14 521 Design Phase Thu 6/22/17 Sun 8/30/20 Shaun Condor
88 521 Bid Phase Mon 8/31/20 Thu 1/7/21 Shaun Condor
98 521 Construction Phase Fri 1/8/21 Mon 10/4/21 Shaun Condor
100 521 Closeout Phase Tue 10/5/21 Thu 3/3/22 Shaun Condor
16 733 Midway Wastewater Imp Mon 4/1/19 Sun 10/31/21 Kirk Abbott
1 733 Preliminary Phase Mon 4/1/19 Tue 10/8/19 Kirk Abbott

14 733 Design Phase Wed 10/9/19 Mon 9/7/20 Kirk Abbott
64 733 Bid Phase Tue 9/8/20 Wed 2/3/21 Kirk Abbott
75 733 Construction Phase Thu 2/4/21 Thu 6/3/21 Kirk Abbott
77 733 Closeout Phase Fri 6/4/21 Sun 10/31/21 Kirk Abbott
50 682 Midtown Stormwater Ph 2 Wed 9/13/17 Tue 8/2/22 Jacque Thomas
1 682 Preliminary Phase Wed 9/13/17 Wed 2/7/18 Jacque Thomas

13 682 Design Phase Thu 2/8/18 Wed 2/19/20 Jacque Thomas
87 682 Utility Relocation Wed 5/22/19 Sun 8/2/20 Jacque Thomas
118 682 Bid Phase Sun 11/1/20 Wed 3/10/21 Jacque Thomas
128 682 Construction Phase Thu 3/11/21 Sat 3/5/22 Jacque Thomas
130 682 Closeout Phase Sun 3/6/22 Tue 8/2/22 Jacque Thomas

7 729 Posey Road Wastewater Extension Sat 9/1/18 Wed 8/10/22 Richard Reynosa
1 729 Preliminary Phase Sat 9/1/18 Mon 3/23/20 Richard Reynosa
9 729 Design Phase Tue 3/24/20 Thu 3/18/21 Richard Reynosa

22 729 Construction Phase Fri 3/19/21 Sun 3/13/22 Richard Reynosa
24 729 Closeout Phase Mon 3/14/22 Wed 8/10/22 Richard Reynosa
8 59 East IH 35 WW Oversize Wed 5/1/19 Fri 8/12/22 Richard Reynosa
1 59 Preliminary Phase Wed 5/1/19 Wed 3/25/20 Richard Reynosa
9 59 Design Phase Thu 3/26/20 Sat 3/20/21 Richard Reynosa

22 59 Construction Phase Sun 3/21/21 Tue 3/15/22 Richard Reynosa
24 59 Closeout Phase Wed 3/16/22 Fri 8/12/22 Richard Reynosa
76 629 IH 35 Utility Relocations Mon 8/1/16 Tue 9/27/22 Rohit Vij
1 629 Preliminary Phase Mon 8/1/16 Wed 8/1/18 Rohit Vij

20 629 Design Phase Thu 8/2/18 Sun 12/27/20 Rohit Vij
114 629 Utility Relocation Fri 3/27/20 Sat 3/27/21 Rohit Vij
142 629 Bid Phase Mon 12/28/20 Wed 5/5/21 Rohit Vij
152 629 Construction Phase Thu 5/6/21 Sat 4/30/22 Rohit Vij
154 629 Closeout Phase Sun 5/1/22 Tue 9/27/22 Rohit Vij
62 621 Briarwood and River Ridge Imps Mon 4/1/19 Mon 3/27/23 Rey Garcia
1 621 Preliminary Phase Mon 4/1/19 Tue 9/3/19 Rey Garcia
8 621 Design Phase Tue 11/19/19 Sun 12/6/20 Rey Garcia

26 621 Bid Phase Mon 12/7/20 Thu 5/6/21 Rey Garcia
36 621 Construction Phase Fri 5/7/21 Fri 10/28/22 Rey Garcia
38 621 Closeout Phase Sat 10/29/22 Mon 3/27/23 Rey Garcia
78 617 Blanco Gardens Drainage Thu 6/1/17 Mon 10/31/22 Jacque Thomas
1 617 Preliminary Phase Thu 6/1/17 Thu 12/7/17 Jacque Thomas
6 617 Design Fri 12/8/17 Wed 12/30/20 Jacque Thomas

28 617 Bid Phase Sun 1/10/21 Thu 5/6/21 Jacque Thomas
35 617 Construction Phase Mon 5/10/21 Wed 7/13/22 Jacque Thomas
37 617 Closeout Phase Sat 6/4/22 Mon 10/31/22 Jacque Thomas
11 246 Wastewater Master Plan Thu 10/1/20 Thu 8/25/22 Richard Reynosa
1 246 Preliminary Phase Thu 10/1/20 Thu 5/20/21 Richard Reynosa

13 246 Design Phase Fri 5/21/21 Tue 6/7/22 Richard Reynosa
22 246 Closeout Phase Wed 6/8/22 Thu 8/25/22 Richard Reynosa
2 578 Browne Terrace LS 20 Rehab Tue 3/31/20 Wed 11/24/21 Kirk Abbott
1 578 Preliminary Phase Tue 3/31/20 Thu 10/29/20 Kirk Abbott

14 578 Design Phase Fri 10/30/20 Tue 2/16/21 Kirk Abbott
22 578 Bid Phase (possibly just Buyboard) Wed 2/17/21 Sun 6/13/21 Kirk Abbott
33 578 Construction Phase Mon 6/14/21 Thu 8/12/21 Kirk Abbott
35 578 Closeout Phase Fri 8/13/21 Wed 11/24/21 Kirk Abbott
59 358 Downtown SmartCode Water 

Quality Plan Implementation
Wed 3/19/14 Sun 12/12/21 Rey Garcia

1 358 Preliminary Phase Wed 3/19/14 Thu 5/8/14 Rey Garcia
5 358 Design Phase Fri 5/9/14 Fri 4/16/21 Rey Garcia

26 358 Bid Phase Sat 4/17/21 Thu 7/15/21 Rey Garcia
28 358 Construction Phase Fri 7/16/21 Fri 11/12/21 Rey Garcia
30 358 Closeout Phase Sat 11/13/21 Sun 12/12/21 Rey Garcia
29 633 Blanco Riverine Thu 9/21/17 Sun 2/12/23 Jacque Thomas
1 633 Preliminary Phase Thu 9/21/17 Sat 6/9/18 Jacque Thomas

13 633 Design Phase Wed 4/4/18 Thu 4/15/21 Jacque Thomas
81 633 Utility Relocation Thu 7/16/20 Wed 7/7/21 Jacque Thomas
112 633 Bid Phase Sat 3/13/21 Thu 7/22/21 Jacque Thomas

IH 35S Water Improvements - Clovis South across Creek

Lift Station 14 Rehab - River Rd. 

E Aquarena Springs Drive Reconstruction

Sessom Creek Bank Stabilization & WW from NLBJ to Canyon Road

Midway Wastewater Imp

Midtown Stormwater Ph 2

Posey Road Wastewater Extension

East IH 35 WW Oversize

IH 35 Utility Relocations

Blanco Gardens Drainage

Wastewater Master Plan

Browne Terrace LS 20 Rehab

Downtown SmartCode Water Quality Plan Implementation

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2020 2021 2022

Mon 11/18/19  Master Project Schedule 4 of 7



ID Proj # Project Name Start Finish PM

122 633 Construction Phase Fri 7/23/21 Sat 10/15/22 Jacque Thomas
124 633 Closeout Phase Sun 10/16/22 Sun 2/12/23 Jacque Thomas
77 623 Midtown Stormwater Mon 11/16/09 Thu 12/15/22 Jacque Thomas
1 623 Preliminary Phase Mon 11/16/09 Fri 10/18/19 Jacque Thomas

13 623 Design Phase Mon 7/15/19 Mon 3/15/21 Jacque Thomas
92 623 Utility Relocation Mon 2/17/20 Fri 4/16/21 Jacque Thomas
123 623 Bid Phase Tue 3/16/21 Fri 7/23/21 Jacque Thomas
133 623 Construction Phase Sat 7/24/21 Mon 7/18/22 Jacque Thomas
135 623 Closeout Phase Tue 7/19/22 Thu 12/15/22 Jacque Thomas
79 555 Highway 80 LS and 10-inch FM Tue 5/1/18 Sat 12/17/22 Richard Reynosa
1 555 Preliminary Phase Tue 5/1/18 Tue 3/10/20 Richard Reynosa

12 555 Design Phase Fri 12/13/19 Mon 3/22/21 Richard Reynosa
56 555 Bid Phase Tue 3/23/21 Sun 7/25/21 Richard Reynosa
66 555 Construction Phase Mon 7/26/21 Wed 7/20/22 Richard Reynosa
68 555 Closeout Phase Thu 7/21/22 Sat 12/17/22 Richard Reynosa
31 477.1 Guadalupe Street Imps Grove to 

University Ph 2
Mon 9/3/18 Tue 7/5/22 Rohit Vij

1 477.1 Preliminary Phase Mon 9/3/18 Mon 8/19/19 Rohit Vij
12 477.1 Design Phase Tue 8/20/19 Sun 1/31/21 Rohit Vij
81 477.1 Utility Relocation Sun 4/26/20 Sun 7/25/21 Rohit Vij
112 477.1 Bid Phase Mon 2/1/21 Mon 8/9/21 Rohit Vij
122 477.1 Construction Phase Tue 8/10/21 Sat 2/5/22 Rohit Vij
124 477.1 Closeout Phase Sun 2/6/22 Tue 7/5/22 Rohit Vij
25 426 Gary Job Corp LS 46 Mon 2/3/20 Tue 3/8/22 Richard Reynosa
1 426 Preliminary Phase Mon 2/3/20 Mon 9/14/20 Richard Reynosa

12 426 Design Phase Tue 9/15/20 Fri 4/2/21 Richard Reynosa
29 426 Bid Phase Sat 4/3/21 Tue 8/10/21 Richard Reynosa
39 426 Construction Phase Wed 8/11/21 Sat 10/9/21 Richard Reynosa
41 426 Closeout Phase Sun 10/10/21 Tue 3/8/22 Richard Reynosa
32 556 Comanche Pump Imp Mon 11/4/19 Wed 3/23/22 Kirk Abbott
1 556 Preliminary Phase Mon 11/4/19 Tue 6/23/20 Kirk Abbott

13 556 Design Phase Wed 6/24/20 Sat 4/3/21 Kirk Abbott
37 556 Bid Phase Sun 4/4/21 Wed 8/25/21 Kirk Abbott
47 556 Construction Phase Thu 8/26/21 Sun 10/24/21 Kirk Abbott
49 556 Closeout Phase Mon 10/25/21 Wed 3/23/22 Kirk Abbott
61 415 Downtown Alley Reconstruction Mon 11/12/18 Thu 1/26/23 Rohit Vij
1 415 Preliminary Phase Mon 11/12/18 Thu 11/21/19 Rohit Vij

21 415 Design Phase Fri 11/22/19 Thu 3/18/21 Rohit Vij
52 415 Utility Relocation Mon 7/6/20 Sat 5/8/21 Rohit Vij
80 415 Bid Phase Fri 3/19/21 Fri 9/3/21 Rohit Vij
90 415 Construction Phase Sat 9/4/21 Mon 8/29/22 Rohit Vij
92 415 Closeout Phase Tue 8/30/22 Thu 1/26/23 Rohit Vij
9 734 Cemetery Franklin Drainage Mon 7/8/19 Thu 11/3/22 John Espinoza
1 734 Preliminary Phase Mon 7/8/19 Tue 1/21/20 John Espinoza

15 734 Design Phase Wed 1/22/20 Thu 5/20/21 John Espinoza
72 734 Utility Relocation Sat 5/23/20 Fri 7/30/21 John Espinoza
103 734 Bid Phase Fri 5/21/21 Wed 9/29/21 John Espinoza
114 734 Construction Phase Thu 9/30/21 Mon 6/6/22 John Espinoza
116 734 Closeout Phase Tue 6/7/22 Thu 11/3/22 John Espinoza
43 680 Castle Forest Channel Mon 2/12/18 Fri 2/10/23 John Espinoza
1 680 Preliminary Phase Mon 2/12/18 Thu 1/31/19 John Espinoza

15 680 Design Phase Fri 2/1/19 Wed 5/26/21 John Espinoza
88 680 Utility Relocation Tue 6/16/20 Sun 9/26/21 John Espinoza
119 680 Bid Phase Thu 5/27/21 Mon 10/11/21 John Espinoza
130 680 Construction Phase Tue 10/12/21 Thu 10/6/22 John Espinoza
132 680 Closeout Phase Fri 10/7/22 Fri 2/10/23 John Espinoza
35 618 Various Drainage Tue 3/6/18 Thu 3/16/23 John Espinoza
1 618 Preliminary Phase Tue 3/6/18 Tue 3/5/19 John Espinoza

15 618 Design Phase Wed 3/6/19 Sun 6/6/21 John Espinoza
114 618 Utility Relocation Fri 5/29/20 Sat 9/18/21 John Espinoza
145 618 Bid Phase Mon 6/7/21 Fri 10/22/21 John Espinoza
156 618 Construction Phase Sat 10/23/21 Mon 10/17/22 John Espinoza
158 618 Closeout Phase Tue 10/18/22 Thu 3/16/23 John Espinoza

1 644 Sunset Acres Subdivision Imps Mon 4/8/19 Tue 12/19/23 Rohit Vij
1 644 Preliminary Phase Mon 4/8/19 Tue 11/19/19 Rohit Vij

14 644 Design Phase Wed 11/20/19 Sat 7/3/21 Rohit Vij
108 644 Utility Relocation Tue 5/26/20 Sun 11/14/21 Rohit Vij
139 644 Bid Phase Sun 7/4/21 Mon 11/29/21 Rohit Vij
150 644 Construction Phase Tue 11/30/21 Sat 7/22/23 Rohit Vij
152 644 Closeout Phase Sun 7/23/23 Tue 12/19/23 Rohit Vij
13 707 Sessom Creek Bank Stabilization Ph Mon 2/11/19 Mon 2/20/23 Shaun Condor
1 707 Preliminary Phase Mon 2/11/19 Thu 5/23/19 Shaun Condor

10 707 Design Phase Thu 5/9/19 Sat 8/7/21 Shaun Condor
70 707 Bid Phase Sun 8/8/21 Wed 12/22/21 Shaun Condor
81 707 Construction Phase Thu 12/23/21 Fri 9/23/22 Shaun Condor
83 707 Closeout Phase Sat 9/24/22 Mon 2/20/23 Shaun Condor
51 183 Bishop St Imps Thu 9/21/17 Mon 6/3/24 Shaun Condor
1 183 Preliminary Phase Thu 9/21/17 Tue 6/26/18 Shaun Condor

14 183 Design Phase Wed 6/27/18 Tue 8/31/21 Shaun Condor
78 183 Utility Relocation Tue 12/3/19 Thu 7/29/21 Shaun Condor
109 183 Bid Phase Wed 9/1/21 Wed 1/5/22 Shaun Condor
119 183 Construction Phase Thu 1/6/22 Fri 1/5/24 Shaun Condor
121 183 Closeout Phase Sat 1/6/24 Mon 6/3/24 Shaun Condor
37 675 Rio Vista Stormwater Imp Mon 5/27/19 Tue 6/27/23 Jacque Thomas
1 675 Preliminary Phase Mon 5/27/19 Wed 1/8/20 Jacque Thomas

14 675 Design Phase Thu 1/9/20 Thu 9/16/21 Jacque Thomas
108 675 Utility Relocation Tue 9/8/20 Wed 12/29/21 Jacque Thomas
139 675 Bid Phase Fri 9/17/21 Wed 2/2/22 Jacque Thomas
150 675 Construction Phase Thu 2/3/22 Sat 1/28/23 Jacque Thomas
152 675 Closeout Phase Sun 1/29/23 Tue 6/27/23 Jacque Thomas
70 563 Linda Drive Improvements Tue 12/5/17 Mon 7/10/23 Kirk Abbott
1 563 Preliminary Phase Tue 12/5/17 Tue 5/28/19 Kirk Abbott

14 563 Design Phase Wed 5/29/19 Tue 10/12/21 Kirk Abbott
73 563 Utility Relocation Wed 10/23/19 Wed 3/3/21 Kirk Abbott
104 563 Bid Phase Wed 10/13/21 Tue 2/15/22 Kirk Abbott
114 563 Construction Phase Wed 2/16/22 Fri 2/10/23 Kirk Abbott
116 563 Closeout Phase Sat 2/11/23 Mon 7/10/23 Kirk Abbott

Midtown Stormw

Highway 80 LS a

Guadalupe Street Imps Grove to University Ph 2

Gary Job Corp LS 46

Comanche Pump Imp

D

Cemetery Franklin Drainage
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17 414 Hwy 21 Water Sun 9/1/19 Sat 3/18/23 Kirk Abbott
1 414 Preliminary Phase Sun 9/1/19 Fri 8/21/20 Kirk Abbott

14 414 Design Phase Sat 8/22/20 Sun 10/17/21 Kirk Abbott
68 414 Bid Phase Mon 10/18/21 Thu 3/3/22 Kirk Abbott
79 414 Construction Phase Fri 3/4/22 Wed 10/19/22 Kirk Abbott
81 414 Closeout Phase Thu 10/20/22 Sat 3/18/23 Kirk Abbott
14 731 Wallace Addition Offsite Drainage Im Mon 7/9/18 Fri 7/28/23 Rohit Vij
1 731 Preliminary Phase Mon 7/9/18 Tue 12/10/19 Rohit Vij

21 731 Design Phase Wed 12/11/19 Thu 10/7/21 Rohit Vij
115 731 Utility Relocation Tue 9/29/20 Fri 2/18/22 Rohit Vij
146 731 Bid Phase Fri 10/8/21 Sat 3/5/22 Rohit Vij
157 731 Construction Phase Sun 3/6/22 Tue 2/28/23 Rohit Vij
159 731 Closeout Phase Wed 3/1/23 Fri 7/28/23 Rohit Vij
68 606 Airport - FM 110 Connection Drive Mon 3/2/20 Sat 7/22/23 Kirk Abbott
1 606 Preliminary Phase Mon 3/2/20 Fri 9/18/20 Kirk Abbott

14 606 Design Phase Sat 9/19/20 Fri 12/24/21 Kirk Abbott
39 606 Bid Phase Sat 12/25/21 Thu 4/28/22 Kirk Abbott
49 606 Construction Phase Fri 4/29/22 Wed 2/22/23 Kirk Abbott
51 606 Closeout Phase Thu 2/23/23 Sat 7/22/23 Kirk Abbott
82 97 I35 Ellis to Wonderworld WW 

Improvements
Mon 2/4/19 Wed 7/5/23 Rohit Vij

1 97 Preliminary Phase Mon 2/4/19 Thu 3/5/20 Rohit Vij
13 97 Design Phase Fri 3/6/20 Fri 12/24/21 Rohit Vij
53 97 Bid Phase Sat 12/25/21 Wed 5/11/22 Rohit Vij
63 97 Construction Phase Thu 5/12/22 Sun 2/5/23 Rohit Vij
65 97 Closeout Phase Mon 2/6/23 Wed 7/5/23 Rohit Vij
71 96 Highway 123 12inch Water AC Mon 9/4/17 Sat 4/8/23 Rohit Vij
1 96 Preliminary Phase Mon 9/4/17 Sun 2/9/20 Rohit Vij

13 96 Design Phase Mon 2/10/20 Mon 10/11/21 Rohit Vij
77 96 Utility Relocation Thu 4/8/21 Thu 12/9/21 Rohit Vij
100 96 Bid Phase Tue 10/12/21 Fri 5/13/22 Rohit Vij
110 96 Construction Phase Sat 5/14/22 Wed 11/9/22 Rohit Vij
112 96 Closeout Phase Thu 11/10/22 Sat 4/8/23 Rohit Vij
27 594 Hopkins St - Moore to Guad. Imps. Mon 10/28/19 Sun 10/22/23 Rohit Vij
1 594 Preliminary Phase Mon 10/28/19 Tue 3/24/20 Rohit Vij

13 594 Design Phase Wed 3/25/20 Thu 1/20/22 Rohit Vij
81 594 Utility Relocation Tue 1/12/21 Wed 5/4/22 Rohit Vij
112 594 Bid Phase Fri 1/21/22 Mon 5/30/22 Rohit Vij
122 594 Construction Phase Tue 5/31/22 Thu 5/25/23 Rohit Vij
124 594 Closeout Phase Fri 5/26/23 Sun 10/22/23 Rohit Vij
21 704 Dunbar Utility Improvements Mon 4/8/19 Sat 11/18/23 Rey Garcia
1 545 Preliminary Phase Mon 4/8/19 Sat 1/11/20 Rey Garcia

12 545 Design Phase Sun 1/12/20 Wed 12/15/21 Rey Garcia
31 545 Bid Phase Thu 12/16/21 Sun 6/26/22 Rey Garcia
41 545 Construction Phase Mon 6/27/22 Wed 6/21/23 Rey Garcia
43 545 Closeout Phase Thu 6/22/23 Sat 11/18/23 Rey Garcia
12 661 Hwy 80 Water Tue 10/1/19 Tue 12/26/23 Shaun Condor
1 661 Preliminary Phase Tue 10/1/19 Tue 5/19/20 Shaun Condor

14 661 Design Phase Wed 5/20/20 Thu 3/17/22 Shaun Condor
84 661 Bid Phase Fri 3/18/22 Wed 8/3/22 Shaun Condor
95 661 Construction Phase Thu 8/4/22 Sat 7/29/23 Shaun Condor
97 661 Closeout Phase Sun 7/30/23 Tue 12/26/23 Shaun Condor
5 53  Stormwater Master Plan Update Mon 1/3/22 Wed 3/13/24 Rey Garcia
1 53 Preliminary Phase Mon 1/3/22 Tue 8/30/22 Rey Garcia

13 53 Design Phase Wed 8/31/22 Wed 3/13/24 Rey Garcia
44 581 Hunter Water Main Extension Wed 7/1/20 Tue 8/15/23 Shaun Condor
1 581 Preliminary Phase Wed 7/1/20 Wed 2/10/21 Shaun Condor

13 581 Design Phase Thu 2/11/21 Thu 5/12/22 Shaun Condor
68 581 Bid Phase Fri 5/13/22 Mon 9/19/22 Shaun Condor
78 581 Construction Phase Tue 9/20/22 Sat 3/18/23 Shaun Condor
80 581 Closeout Phase Sun 3/19/23 Tue 8/15/23 Shaun Condor
38 679 Purgatory Creek Drainage Imp Ph 1 Wed 11/8/17 Sat 9/28/24 John Espinoza
1 679 Preliminary Phase Wed 11/8/17 Tue 6/19/18 John Espinoza

11 679 Design Phase Wed 6/20/18 Mon 5/23/22 John Espinoza
111 679 Utility Relocation Fri 10/16/20 Mon 2/7/22 John Espinoza
142 679 Bid Phase Tue 5/24/22 Wed 10/5/22 John Espinoza
153 679 Construction Phase Thu 10/6/22 Wed 5/1/24 John Espinoza
155 679 Closeout Phase Thu 5/2/24 Sat 9/28/24 John Espinoza
28 33 Cottonwood Creek Detention Study Tue 6/4/19 Sun 2/23/31 Greg Schwarz
1 33 Preliminary Phase Tue 6/4/19 Sat 3/21/20 Greg Schwarz

13 33 Design Phase Sun 3/22/20 Fri 3/18/22 Greg Schwarz
95 33 Utility Relocation Wed 3/10/21 Thu 6/30/22 Greg Schwarz
126 33 Bid Phase Fri 7/1/22 Mon 11/7/22 Greg Schwarz
136 33 Construction Phase Tue 11/8/22 Thu 9/26/30 Greg Schwarz
138 33 Closeout Phase Fri 9/27/30 Sun 2/23/31 Greg Schwarz
24 545 Shady Valley Gravel Utility Imp Mon 2/3/20 Tue 10/8/24 Rey Garcia
1 545 Preliminary Phase Mon 2/3/20 Thu 11/19/20 Rey Garcia

12 545 Design Phase Fri 11/20/20 Sun 4/17/22 Rey Garcia
31 545 Bid Phase Mon 4/18/22 Fri 11/18/22 Rey Garcia
41 545 Construction Phase Sat 11/19/22 Sat 5/11/24 Rey Garcia
43 545 Closeout Phase Sun 5/12/24 Tue 10/8/24 Rey Garcia
42 676 Fairlawn Stormwater Imps Fri 3/27/20 Mon 5/13/24 John Espinoza
1 676 Preliminary Phase Fri 3/27/20 Sun 12/13/20 John Espinoza

16 676 Design Phase Sun 12/13/20 Tue 7/26/22 John Espinoza
110 676 Utility Relocation Mon 8/30/21 Mon 12/5/22 John Espinoza
141 676 Bid Phase Wed 7/27/22 Tue 12/20/22 John Espinoza
152 676 Construction Phase Wed 12/21/22 Fri 12/15/23 John Espinoza
154 676 Closeout Phase Sat 12/16/23 Mon 5/13/24 John Espinoza
100 464 Old RR12 Bike and Ped Sat 9/1/12 Sat 11/9/24 Shaun Condor

1 464 Preliminary Phase Sat 9/1/12 Wed 7/31/13 Shaun Condor
20 464 Design Phase Thu 8/1/13 Wed 8/10/22 Shaun Condor
69 464 Utility Relocation Sun 9/30/18 Tue 3/8/22 Shaun Condor
99 464 Bid Phase Thu 8/11/22 Tue 12/20/22 Shaun Condor
109 464 Construction Phase Wed 12/21/22 Wed 6/12/24 Shaun Condor
111 464 Closeout Phase Thu 6/13/24 Sat 11/9/24 Shaun Condor

4 668 Undersized Water Main Replacemen Fri 8/16/19 Sat 5/18/24 Greg Schwarz
1 668 Preliminary Phase Fri 8/16/19 Wed 9/30/20 Greg Schwarz
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21 668 Design Phase Thu 10/1/20 Fri 7/29/22 Greg Schwarz
115 668 Utility Relocation Wed 7/21/21 Sat 12/10/22 Greg Schwarz
146 668 Bid Phase Sat 7/30/22 Sun 12/25/22 Greg Schwarz
157 668 Construction Phase Mon 12/26/22 Wed 12/20/23 Greg Schwarz
159 668 Closeout Phase Thu 12/21/23 Sat 5/18/24 Greg Schwarz
40 600 Kingwood Sherwood Improvements Mon 6/3/19 Tue 7/30/24 John Espinoza
1 600 Preliminary Phase Mon 6/3/19 Wed 1/15/20 John Espinoza

14 600 Design Phase Thu 1/16/20 Wed 9/8/21 John Espinoza
108 600 Utility Relocation Thu 10/15/20 Thu 1/20/22 John Espinoza
139 600 Bid Phase Sun 10/23/22 Wed 3/8/23 John Espinoza
150 600 Construction Phase Thu 3/9/23 Sat 3/2/24 John Espinoza
152 600 Closeout Phase Sun 3/3/24 Tue 7/30/24 John Espinoza
94 525 Wallace Addition Subdivision Imp Mon 4/21/14 Wed 8/27/25 Rohit Vij
1 525 Preliminary Phase Mon 4/21/14 Mon 3/23/15 Rohit Vij

13 525 Design Phase Tue 3/24/15 Thu 9/22/22 Rohit Vij
91 525 Bid Phase Fri 9/23/22 Fri 3/31/23 Rohit Vij
101 525 Construction Phase Sat 4/1/23 Sun 3/30/25 Rohit Vij
103 525 Closeout Phase Mon 3/31/25 Wed 8/27/25 Rohit Vij
64 45 Downtown Reconstruction Ph II Wed 1/1/20 Mon 10/14/24 Rohit Vij
1 45 Preliminary Phase Wed 1/1/20 Sat 3/20/21 Rohit Vij

21 45 Design Phase Sun 3/21/21 Wed 1/18/23 Rohit Vij
106 45 Utility Relocation Sat 12/18/21 Fri 2/17/23 Rohit Vij
134 45 Bid Phase Thu 1/19/23 Tue 5/23/23 Rohit Vij
144 45 Construction Phase Wed 5/24/23 Fri 5/17/24 Rohit Vij
146 45 Closeout Phase Sat 5/18/24 Mon 10/14/24 Rohit Vij
19 507 Airport - Utilities and Stormwater Im Mon 8/2/21 Wed 10/16/24 Kirk Abbott
1 507 Preliminary Phase Mon 8/2/21 Tue 3/29/22 Kirk Abbott

13 507 Design Phase Wed 3/30/22 Sat 6/24/23 Kirk Abbott
30 507 Bid Phase Sun 6/25/23 Wed 11/1/23 Kirk Abbott
40 507 Construction Phase Thu 11/2/23 Sun 5/19/24 Kirk Abbott
42 507 Closeout Phase Mon 5/20/24 Wed 10/16/24 Kirk Abbott
18 568 Airport - 10,12 Inch Wastewater Main Thu 7/1/21 Sun 10/27/24 Kirk Abbott
1 568 Preliminary Phase Thu 7/1/21 Tue 8/16/22 Kirk Abbott

14 568 Design Phase Wed 2/16/22 Sun 7/16/23 Kirk Abbott
53 568 Bid Phase Mon 7/17/23 Sat 12/2/23 Kirk Abbott
64 568 Construction Phase Sun 12/3/23 Thu 5/30/24 Kirk Abbott
66 568 Closeout Phase Fri 5/31/24 Sun 10/27/24 Kirk Abbott
65 427 Main Lift Station (LS#1) Expansion Mon 9/7/20 Fri 6/6/25 Richard Reynosa
1 427 Preliminary Phase Mon 9/7/20 Sun 11/21/21 Richard Reynosa

21 427 Design Phase Mon 11/22/21 Sun 9/10/23 Richard Reynosa
81 427 Bid Phase Mon 9/11/23 Sat 1/13/24 Richard Reynosa
91 427 Construction Phase Sun 1/14/24 Tue 1/7/25 Richard Reynosa
93 427 Closeout Phase Wed 1/8/25 Fri 6/6/25 Richard Reynosa
73 627 Belvin Street Improvements Fri 4/5/19 Mon 9/7/26 Shaun Condor
1 627 Preliminary Phase Fri 4/5/19 Thu 12/31/20 Shaun Condor

14 627 Design Phase Fri 1/1/21 Sat 5/13/23 Shaun Condor
78 627 Utility Relocation Wed 1/19/22 Wed 3/6/24 Shaun Condor
109 627 Bid Phase Sun 5/14/23 Thu 3/21/24 Shaun Condor
120 627 Construction Phase Fri 3/22/24 Wed 3/11/26 Shaun Condor
122 627 Closeout Phase Thu 3/12/26 Mon 9/7/26 Shaun Condor

6 742 Nance North Drainage Imp Mon 1/3/22 Tue 4/28/26 Rey Garcia
1 742 Preliminary Phase Mon 1/3/22 Fri 10/21/22 Rey Garcia

14 742 Design Phase Wed 8/31/22 Sat 7/13/24 Rey Garcia
48 742 Utility Relocation Tue 6/20/23 Fri 11/8/24 Rey Garcia
79 742 Bid Phase Sun 7/14/24 Wed 12/4/24 Rey Garcia
90 742 Construction Phase Thu 12/5/24 Sat 11/29/25 Rey Garcia
92 742 Closeout Phase Sun 11/30/25 Tue 4/28/26 Rey Garcia
22 657 Cheatham Waterline Guadalupe to 

CM Allen
Mon 10/4/21 Sat 2/14/26 Rey Garcia

1 657 Preliminary Phase Mon 10/4/21 Thu 6/2/22 Rey Garcia
12 657 Design Phase Fri 6/3/22 Sat 10/5/24 Rey Garcia
32 657 Bid Phase Sun 10/6/24 Fri 3/21/25 Rey Garcia
42 657 Construction Phase Sat 3/22/25 Wed 9/17/25 Rey Garcia
44 657 Closeout Phase Thu 9/18/25 Sat 2/14/26 Rey Garcia
20 234 Victory Gardens Subdivision Imps P Mon 10/4/21 Fri 8/13/27 Rey Garcia
1 234 Preliminary Phase Mon 10/4/21 Thu 12/1/22 Rey Garcia

19 234 Design Phase Fri 12/2/22 Sat 4/5/25 Rey Garcia
60 234 Utility Relocation Thu 9/21/23 Sun 2/9/25 Rey Garcia
91 234 Bid Phase Sun 4/6/25 Fri 9/12/25 Rey Garcia
101 234 Construction Phase Sat 9/13/25 Tue 3/16/27 Rey Garcia
103 234 Closeout Phase Wed 3/17/27 Fri 8/13/27 Rey Garcia

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2020 2021 2022
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Victory Gardens Subdivision Imps 
North Section 

Aug 2018 - Sept 2020
Rey Garcia

Coers Drive Improvements
Aug 2018 - April 2020

Shaun Condor

SSES Repairs (EARZ Repairs) - Multiple Locations
Oct 2018 - Nov 2019

Kirk Abbott

Bishop Street Sidewalk Connection
Oct 2018 - March 2021

Shaun Condor

Posey IH35 Overpass Reconstruction Utility Relocation
Jan 2019 - June 2020

Rohit Vij

Surface Water Treatment Plant Access
Nov 2019 - Jan 2020

John Espinoza

Sunset Acres Subdivision Study
April 2018 - Oct 2019

Rohit Vij

SSES Repairs (EARZ Repairs) - Multiple Locations
Oct 2018 - Nov 2019

Kirk Abbott

Mill Street Reconstruction
Dec 2018 - Nov 2019

Rohit Vij

Travis St/Heritage Imps
March 2019 - Nov 2019

Richard Reynosa

CM Allen Reconstruction
July 2018 - Dec 2019

Greg Schwarz

Reclaimed Water System - Elevated Storage Tank
Oct 2018 - Oct 2019

Rey Garcia

Airport - Hanger Development
Aug 2019 - Feb 2020

Kirk Abbott

Purgatory Storm System Model
Dec 2017 - Dec 2019

John Espinoza

Cottonwood Creek 24" Water Tie In
July 2019 - Feb 2020

Richard Reynosa

Reclaimed Water System - Pump Station Upgrades
Oct 2018 - Apr 2020

Rey Garcia
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Victory Gardens Subdivision Imps 
North Section 

Aug 2018 - Sept 2020
Rey Garcia

Coers Drive Improvements
Aug 2018 - April 2020

Shaun Condor

Blanco River WL Bore Imps
Mar 2020 - Aug 2020

Kirk Abbott

Bishop Street Sidewalk Connection
Oct 2018 - March 2021

Shaun Condor

Posey IH35 Overpass Reconstruction Utility Relocation
Jan 2019 - June 2020

Rohit Vij

Airport - Hanger Development
Aug 2019 - Feb 2020

Kirk Abbott

Surface Water Treatment Plant Access
Nov 2019 - Jan 2020

John Espinoza

Reclaimed Water System - Pump Station Upgrades
Oct 2019 - April 2020

Rey Garcia

Hopkins Street Improvements Project
Mar 2020 - Sept 2021

Richard Reynosa

Red Sky Water Improvements
North Section 

Jan 2020 - July 2020
Shaun Condor

Cottonwood Creek 24-in Waterline
Jul 2019 - Feb 2020

Richard Reynosa
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Victory Gardens Subdivision Imps 
North Section

Aug 2018 - Sept 2020
Rey Garcia

Blanco River Waterline Bore Imps
Mar 2020 - Aug 2020

Kirk Abbott

Bishop St Sidewalk Connection
Oct 2018 - March 2021

Shaun Condor

Hopkins St. - Bishop to Moore Imps
March 2020 - Sept 2021

Richard Reynosa

Reclaimed Water System - Pump Station Upgrades
Oct 2019 - Apr 2020

Rey Garcia

Rio Vista Falls Stabilization
May 2020 - Jul 2020

Greg Schwarz

Coers Dr Imprs
Aug 2018 - April 2020

Shaun Condor

Posey IH35 Overpass Reconstruction
Utility Relocation (Posey Rd Bridge)

Jan 2019 - June 2020
Rohit Vij

River Rd Pavement and Bank Stabilization 
Jun 2020 - Oct 2020

Rey Garcia

Loop 82 Intersection Improvements
May 2020 - Aug 2020

Rey Garcia

Guadalupe St. Improvements Ph 1
Apr 2020 - Jul 2020

Rohit Vij

Main Lift Station Force Main Improvements
May 2020 - Jan 2021

Rey Garcia

Red Sky Water Imps
Jan 2020 - July 2020

Shaun Condor

William Pettus Improvements
Apr 2020 - Jul 2020

Greg Schwarz

WW Drive Hunter Rd Intersection Imp
Apr 2020 - June 2020

Rohit Vij

ARWA Delivery Improvements
Apr 2020 - Jun 2021

Laurie Moyer

§̈¦35

§̈¦35

UV21

UV80

UV123

Hunter

S

taples

M
cC

arty

FM 1984

LB
J

FM
 1966

Old Bastrop

R
edw

ood

FM 11
02

Ranch Road 12

Fm
 150

Hopkins

FM 110

G
u

ad
a

lu
pe

Cen
terpoint

FM 1978Old Bastrop

Hopkin
s

C
enterpoint

F 0 10.5
Mile

Engineering Department
Production Date: 12/5/2019

This product is for informational purposes only and may not have been prepared for or be
suitable for legal, engineering, or surveying purposes.  It does not represent an on-the-ground
 survey and represents only the approximate relative location of property boundaries

Document Path: T:\CIP\QuarterlyMaps\Q3.mxd

Texas Department of Transportation ProjectsTexas Department of Transportation Projects

Hays County ProjectsHays County Projects

Texas State UniversityTexas State University

San Marcos City LimitsSan Marcos City Limits

City of San Marcos ProjectsCity of San Marcos ProjectsQuarterly Active C.I.P Construction - April to June 2020



Victory Gardens Subdivision Imps 
North Section

Aug 2018 - Sept 2020
Rey Garcia

Blanco River Water Line Bore
Mar 2020 - Aug 2020

Kirk Abbott

River Road Pavement and Bank Stabilization
Jun 2020 - Oct 2020

Rey Garcia

Bishop St Sidewalk Connection
Oct 2018 - March 2021

Shaun Condor

Hopkins St. Imp - Bishop to Moore
March 2020 - Sept 2021

Richard Reynosa

Rehab Lift Station 28 - Hills of Hays
July 2020 - Oct 2020

Kirk Abbott

Red Sky Water Imp
Jan 2020 - Jul 2020

Shaun Condor

Loop 82 Intersection Improvements
May 2020 - Aug 2020

Rey Garcia

Guadalupe St. Improvements Ph 1
Apr 2020 - Jul 2020

Rohit Vij

Rio Vista Falls Stabilization
May 2020 - Jul 2020

Greg Schwarz

Airport - Taxiway System, Ramp Rehab Design
Aug 2020 - Jul 2021

Kirk Abbott

Main Lift Station Force Main
May 2020 - Jan 2021

Rey Garcia

William Pettus Drainage
Apr 2020 - Jul 2020

Greg Schwarz

Staples Rd. Water Line
Sept 2020 - Jan 2021

Shaun Condor

Leah Drive
July 2020 - Jan 2021

Rohit Vij

West Purgatory Creek 18-in Wastewater
Aug 2020 - Aug 2021

Richard Reynosa

Hopkins Sidewalk Widening
Sept 2020 - Aprl 2021

Shaun Condor

ARWA Delivery Imps
Apr 2020 - Jun 2021

Laurie Moyer

Care Inn Lift Station 5 Rehab
Sept 2020 - Nov 2021

Kirk Abbott

Uhland Rd Improvements
Aug 2020 - Feb 2022

Jacque Thomas
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